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WP 1
· Desktop research and analyses of relevant ethics aspects for Reinforce
· Clarification of data management and storage
· Reinforce Online Meeting
· Next step:
· A first draft of D1.2 by end of March
· Skype Calls with demonstrators if needed
· providing feedback for D1.1
WP 2
· Developed a template for task analysis
· Sent out a template to demonstrator partners to fill it in (deadline: 29th of February)
· So far received two filled-in templates (new particles at the LHC and Geoscience & Archeology), two still missing (gravitational wave noise hunting and deep sea hunters)
· Next steps:
· Calls with demonstrators to complete and finalize information
· Integration of results into D2.1 and WP 9 (fine-tuning of the logic model)
WP 9
· Logic model with output, outcomes and impact for Reinforce worked out based on the DoW
· Desk research on assessment strategies and instruments in citizen science projects
· Call with Grant on the practical implementation of the online survey in Zooniverse
· Next steps:
· fine-tuning of logic model per demonstrator
· a first outline of our Reinforce impact assessment strategy
WP 10
· Contribution to and review of ethics deliverable 
